

# BY10 Capital Asset Plan and Business Case Summary

## Exhibit 300

### PART I: SUMMARY INFORMATION AND JUSTIFICATION

In Part I, complete Sections A, B, C, and D for all capital assets (IT and non-IT). Complete Sections E and F for IT capital assets.

#### Section A: Overview (All Capital Assets)

- (1) Date of Submission:
- (2) Agency: 422
- (3) Bureau: 00
- (4) Name of this Capital Asset:   
(250 Character Max)
- (5) Unique Project (Investment) Identifier:   
Format xxx-xx-xx-xx-xx-xxxx-xx  
(For IT investments only, see section 53. For all other, use agency ID system.)
- (6) What kind of investment will this be in FY2010? Multi-Agency Collaboration  
Please note: Investments moving to O&M in FY 2010, with Planning/Acquisition activities prior to FY 2010, should not select O&M. These investments should indicate their current status.
- (7) What was the first budget year this investment was submitted to OMB? FY2008
- (8) Provide a brief summary and justification for this investment, including a brief description of how this closes in part or in whole an identified agency performance gap: (2500 Char Max)

Research.gov is a multi-agency, community driven solution, led by NSF, that gives the general public, the science, engineering, research, and education community, and Congressional staff easy access to key information and services from multiple federal agencies in one place ([www.research.gov](http://www.research.gov)). Research.gov improves access to information and increases the transparency of the results being achieved with federally-funded research and the federal grant-making process. Research.gov also provides innovative online tools to improve the interaction between government agencies and the organizations that submit proposals to and receive grant awards from them. These organizations include universities, community colleges, non-profit organizations, and small businesses. Four major research agencies are already working in partnership on Research.gov to better serve this community: NSF, NASA, DoD, and USDA's Cooperative State Research, Education, and Extension Service (USDA/CSREES). Thousands of institutions and researchers across the nation perform research activities to advance science and engineering with grant awards made by these agencies. These stakeholders want to know where federal research dollars are going, how they are being spent, and what results are being achieved. Research.gov makes information that was difficult to find and not previously available electronically accessible online. Research.gov currently provides information about research grant awards as well as modern grants management services. Current services available through Research.gov include: Research Spending and Results- the public can search for and find

detailed information for NSF and NASA grant awards, including award abstracts summarizing the research effort and citations of journal articles published; Policy Library - the public can access federal and agency-specific policies, guidelines, and procedures for use by federal agencies, applicants, and awardees; Research Headlines and Events - the public can view policies, news, and events for NSF, NASA, and USDA/CSREES, Grants Application Status - institutions and researchers can check the status of their applications submitted to NSF, DoD Army Research Office, and USDA/CSREES in one place online using a single log in; Federal Financial Report - awardees can submit required grant financial reports to NSF using the new government-wide standard report. Research.gov is being executed in phases to ensure alignment with evolving priorities.

(9) Did the Agency's Executive/Investment Committee approve this request? yes  
(9a) If "yes," what was the date of this approval? 2008-09-04-04:00

(10) Did the Project Manager review this Exhibit? yes

(11) Contact Information of Project Manager?

Name: David Saunders  
Phone Number: (703) 292-4261  
E-Mail: dmsaunde@nsf.gov

(11a) What is the current FAC-P/PM (for civilian agencies) or DAWIA (for defense agencies) certification level of the project/program manager?  
Waiver Issued

(11b) When was the Project Manager assigned? 03/01/2004

(11c) What date did the Program/Project Manager receive the FAC-P/PM certification?  
If the certification has not been issued, what is the anticipated date for certification?  
09/30/2009

(12) Has the agency developed and/or promoted cost effective, energy-efficient and environmentally sustainable techniques or practices for this project?  
no

(12a) Will this investment include electronic assets (including computers)? yes

(12b) Is this investment for new construction or major retrofit of a Federal building or facility? (answer applicable to non-IT assets only) no

[12b1] If "yes," is an ESPC or UESC being used to help fund this investment? Select...

[12b2] If "yes," will this investment meet sustainable design principles? Select...

[12b3] If "yes," is it designed to be 30% more energy efficient than relevant code? Select...

(13) Does this investment support one of the PMA initiatives? yes

If "yes," select all that apply:

**President's Management Agenda (PMA) Initiatives**

Expanded E-Government

(13a) Briefly and specifically describe for each selected how this asset directly supports the identified initiative(s)? (e.g., if E-Gov is selected, is it an approved shared service provider or the managing partner?)

This investment supports the Expanded E-Government initiative by automating components of the grants management lifecycle for the research community. The shared, best of breed grants management services provided to partner agencies through the Research.gov portal will: Increase transparency and efficiency; Improve access to programmatic and financial information; Enhance reporting on award accomplishments; Improve post-award monitoring and oversight; Foster collaboration and information sharing.

(14) Does this investment support a program assessed using OMB's yes Program Assessment Rating Tool (PART)?

(14a) If "yes," does this investment no address a weakness found during a PART review?

(14b) If "yes," what is the name of the Select... PARTed program ?

(14c) If "yes," what rating did the PART Select... receive?

(15) Is this investment for information technology? (see section 53 for definition) yes

If the answer to question 15 is "Yes," complete questions 16-23 below. If the answer is "No," do not answer questions 16-23.

(16) What is the level of the IT Project (per CIO Level 3 Council PM Guidance)?

(17) In addition to the answer in 11(a), what project management qualifications does the Project Manager have? (per CIO Council PM Guidance): (1) Project manager has been validated as qualified for this investment

(18) Is this investment or any project(s) within this investment identified as "high risk" on the Q4-FY 2008 agency high risk report (per OMB's Memorandum M-05-23)? yes

(19) Is this a financial management system? no

(19a) If "yes," does this investment address a Select... FFMIA compliance area?

[19a1] If "yes," which compliance area:

[19a2] If "no," what does it address?

(19b) If "yes," please identify the system name (s) and system acronym(s) as reported in the most recent financial systems inventory update required by Circular A-11 section 52:

(20) What is the percentage breakout for the total FY2010 funding request for the following?  
(This should total 100%)

Hardware %:	Software %:	Services %:	Other %:	Total %
0	10	90	0	100

(21) If this project produces information dissemination products for the public, are these products published to the Internet in conformance with OMB Memorandum 05-04 and included in your agency inventory, schedules and priorities?

n/a

(22) Contact information of individual responsible for privacy related questions:

<b>Name:</b>	Leslie Jensen
<b>Phone Number:</b>	703-292-8060
<b>Title:</b>	NSF Privacy Act Officer
<b>E-Mail:</b>	ljensen@nsf.gov

(23) Are the records produced by this investment appropriately scheduled with the National Archives and Records Administration's approval? yes

(24) Does this investment directly support one of the GAO High Risk Areas? no

**Section B: Summary of Funding (All Capital Assets)**

(1) Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in the row designated "Government FTE Cost," and should be **excluded** from the amounts shown for "Planning," "Full Acquisition," and "Operation/Maintenance." The total estimated annual cost of the investment is the sum of costs for "Planning," "Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the entire life-cycle of the investment should be included in this report.

Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES (REPORTED IN MILLIONS) (Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)									
	PY-1 & Earlier (Spending Prior to 2008)	PY 2008	CY 2009	BY 2010	BY +1 2011	BY+2 2012	BY+3 2013	BY+4 2014 and beyond	Total
Planning	\$4.900	\$2.648	\$1.000	\$1.000					\$9.548
Acquisition	\$13.350	\$7.902	\$5.000	\$5.000					\$31.252
Subtotal Planning & Acquisition	\$18.250	\$10.550	\$6.000	\$6.000	\$0.000	\$0.000	\$0.000	\$0.000	\$40.800
Operations & Maintenance	\$0.000	\$0.000	\$7.000	\$9.000					\$16.000
<b>TOTAL</b>	\$18.250	\$10.550	\$13.000	\$15.000	\$0.000	\$0.000	\$0.000	\$0.000	\$56.800
<b>Government FTE Costs should not be included in the amounts provided above.</b>									
Government FTE Costs	\$2.200	\$1.628	\$1.985	\$1.500					\$7.313
Number of FTE represented by cost	6	7	7	7					27

**Note:** For the multi-agency investments, this table should include all funding (both managing partner and partner agencies). Government FTE Costs should not be included as part of the TOTAL represented.

(2) Will this project require the agency to hire additional FTE's? no

(2a) If "yes," How many and in what year?

(3) If the summary of spending has changed from the FY2009 President's budget request, briefly explain

those changes.

The scope of Research.gov has increased as the result of new legislative mandates such as the America Competes Act and agency requirements for public information dissemination. To address this increased scope, Research.gov is taking a conservative, phased approach to develop, pilot, and implement services to assure alignment with legislative mandates as they are more fully defined. The scope of Research.gov has also increased to meet stakeholder demand for improved Reviewer Management services, which will be developed and housed on Research.gov.

### Section C: Acquisition/Contract Strategy (All Capital Assets)

(1) Complete the table for all (including all non-Federal) contracts and/or task orders in place or planned for this investment. Total Value should include all option years for each contract. Contracts and/or task orders completed do not need to be included.

Contract or Task Order Number: Booz Allen Hamilton Contract No: 0733650
Type of Contract/TO Used (in accordance with FAR Part 16): T&M
Has the Contract been awarded? <u>yes</u>
If yes, what is the date of the award? If not, what is the planned award date? 03/30/2007
Contract/TO Start Date: 04/01/2007 Contract/TO End Date: 04/12/2012
Contract/TO Total Value (\$M): \$89.855
Is this an Interagency Acquisition? <u>no</u>
Is it performance based? <u>no</u> Competitively awarded? <u>yes</u>
What, if any, alternative financing option is being used? <u>NA</u>
Is EVM in the contract? <u>yes</u>
Does the contract include the required security and privacy clauses? <u>yes</u>
Contracting Officer (CO) Contact Information:
CO Name: Greg Steigerwald
CO Contact Information (Phone/Email): 703-292-5074 / gsteiger@nsf.gov
CO FAC-C or DAWIA Certification Level: <u>3</u>
If N/A, has the agency determined the CO assigned has the competencies and skills necessary to support this acquisition? <u>Select...</u>

Contract or Task Order Number: SAIC Contract No. NSFDACS07
--

Type of Contract/TO Used (in accordance with FAR Part 16):

CPFF

Has the Contract been awarded? yes

If yes, what is the date of the award? If not, what is the planned award date? 09/25/2007

Contract/TO Start Date: 10/01/2007 Contract/TO End Date: 09/30/2012

Contract/TO Total Value (\$M): \$15.400

Is this an Interagency Acquisition? no

Is it performance based? yes Competitively awarded? yes

What, if any, alternative financing option is being used? NA

Is EVM in the contract? no

Does the contract include the required security and privacy clauses? yes

Contracting Officer (CO) Contact Information:

CO Name:

Greg Steigerwald

CO Contact Information (Phone/Email):

703-292-5074 / gsteiger@nsf.gov

CO FAC-C or DAWIA Certification Level: 3

If N/A, has the agency determined the CO assigned has the competencies and skills necessary to support this acquisition? Select...

Contract or Task Order Number:

SRA Touchstone

Contract No:

08D1536

Type of Contract/TO Used (in accordance with FAR Part 16):

T&M

Has the Contract been awarded? yes

If yes, what is the date of the award? If not, what is the planned award date? 09/18/2008

Contract/TO Start Date: 10/15/2008 Contract/TO End Date: 10/14/2013

Contract/TO Total Value (\$M): \$5.100

Is this an Interagency Acquisition? no

Is it performance based? no Competitively awarded? yes

What, if any, alternative financing option is being used? NA

Is EVM in the contract? no

Does the contract include the required security and privacy clauses? yes

Contracting Officer (CO) Contact Information:

CO Name:

Greg Steigerwald

CO Contact Information (Phone/Email):

703-292-5074 / gsteiger@nsf.gov

CO FAC-C or DAWIA Certification Level: 3

If N/A, has the agency determined the CO assigned has the competencies and skills necessary to support this acquisition?

support this acquisition? Select...

Contract or Task Order Number:

Ironworks/09D1261

Type of Contract/TO Used (in accordance with FAR Part 16):

T&M

Has the Contract been awarded? yes

If yes, what is the date of the award? If not, what is the planned award date? 03/11/2009

Contract/TO Start Date: 03/11/2009 Contract/TO End Date: 03/10/2014

Contract/TO Total Value (\$M): \$26.000

Is this an Interagency Acquisition? no

Is it performance based? no Competitively awarded? yes

What, if any, alternative financing option is being used? NA

Is EVM in the contract? no

Does the contract include the required security and privacy clauses? yes

Contracting Officer (CO) Contact Information:

CO Name:

Greg Steigerwald

CO Contact Information (Phone/Email):

703-292-5074 / gsteiger@nsf.gov

CO FAC-C or DAWIA Certification Level: 3

If N/A, has the agency determined the CO assigned has the competencies and skills necessary to support this acquisition? Select...

(2) If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

Earned value is not required for Contract Number: 08D1536 (SRA Touchstone) because the contract is for program management and is not related to IT development. Earned value is also not required for Contract Number: NSFDCS0757230 because the contract is for hosting services and not IT development. Earned value is not required for Ironworks 09D1261 because it predominantly supports operations and management services.

(3) Do the contracts ensure Section 508 compliance? yes

(3a) Explain why not or how this is being done?

NSF includes a standard clause in all contracts requiring Section 508 compliance

(4) Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved in accordance with agency requirements?

yes

(4a) If "yes", what is the date? 07/31/2007

[4a1] Is it current? yes

(4b) If "no," will an acquisition plan be developed? yes

[4b1] If "no," briefly explain why:

**Section D: Performance Information (All Capital Assets)**

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked to the annual performance plan. The investment must discuss the agency’s mission and strategic goals, and performance measures must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general goals, such as, significant, better, improved that do not have a quantitative or qualitative measure.

Agencies must use the following table to report performance goals and measures for the major investment and use the Federal Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding "Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator for each of the four different Measurement Areas (for each fiscal year). The PRM is available at [www.egov.gov](http://www.egov.gov). The table can be extended to include performance measures for years beyond the next President's Budget.

**Performance Information Table**

Fiscal Year	Strategic Goal(s) Supported	Measurement Area IT	Measurement Grouping	Measurement Indicator	Baseline	Target	Actual Results
2008	Stewardship	Mission and Business Results	Scientific and Technological Research and Innovation	# of Grants Management service offerings	0	3	3
2008	Stewardship	Customer Results	Customer Satisfaction	Grantee Satisfaction	0	60%	70%
2008	Stewardship	Customer Results	New Customers and Market Penetration	# of Partners using offerings	0	2	2
2008	Stewardship	Processes and Activities	Participation	# of Registered Users	0	2,000	2,618
2008	Stewardship	Technology	Availability	Portal Uptime	0	99%	99.9934%
2009	Stewardship	Mission and Business Results	Scientific and Technological Research and Innovation	# of Grants Management service offerings	3	4	
2009	Stewardship	Customer Results	Customer Satisfaction	Grantee Satisfaction	60%	65%	
2009	Stewardship	Customer Results	New Customers and Market Penetration	# of Partners using offerings	2	3	
2009	Stewardship		Participation	# of Registered	2,000	3800	

		Processes and Activities		Users			
2009	Stewardship	Technology	Availability	Portal Uptime	99%	99.5%	
2010	Stewardship	Mission and Business Results	Scientific and Technological Research and Innovation	# of Grants Management service offerings	4	5	
2010	Stewardship	Customer Results	Customer Satisfaction	Grantee Satisfaction	65%	70%	
2010	Stewardship	Customer Results	New Customers and Market Penetration	# of Partners Using Offerings	3	4	
2010	Stewardship	Processes and Activities	Participation	# of Registered Users	3800	5400	
2010	Stewardship	Technology	Availability	Portal Uptime	99.5%	99.9%	
2011		Select...	Select...				
2011		Select...	Select...				
2011		Select...	Select...				
2011		Select...	Select...				
2011		Select...	Select...				
2012		Select...	Select...				
2012		Select...	Select...				
2012		Select...	Select...				
2012		Select...	Select...				
2012		Select...	Select...				

**Section E: Security and Privacy (IT Capital Assets Only)**

In order to successfully address this area of the business case, each question below must be answered at the system/application level, not at a program or agency level. Systems supporting this investment on the planning and operational systems security tables should match the systems on the privacy table below. Systems on the Operational Security Table must be included on your agency FISMA system inventory and should be easily referenced in the inventory (i.e., should use the same name or identifier).

For existing Mixed-Life Cycle investments where enhancement, development, and/or modernization is planned, include the investment in both the “Systems in Planning” table (Table 3) and the “Operational Systems” table (Table 4). Systems which are already operational, but have enhancement, development, and/or modernization activity, should be included in both Table 3 and Table 4. Table 3 should reflect the planned date for the system changes to be complete and operational, and the planned date for the associated C&A update. Table 4 should reflect the current status of the requirements listed. In this context, information contained within Table 3 should characterize what updates to testing and documentation will occur before implementing the enhancements; and Table 4 should characterize the current state of the materials associated with the existing system.

All systems listed in the two security tables should be identified in the privacy table. The list of systems in the “Name of System” column of the privacy table (Table 8) should match the systems listed in columns titled “Name of System” in the security tables (Tables 3 and 4). For the Privacy table, it is

possible that there may not be a one-to-one ratio between the list of systems and the related privacy documents. For example, one PIA could cover multiple systems. If this is the case, a working link to the PIA may be listed in column (d) of the privacy table more than once (for each system covered by the PIA).

The questions asking whether there is a PIA which covers the system and whether a SORN is required for the system are discrete from the narrative fields. The narrative column provides an opportunity for free text explanation why a working link is not provided. For example, a SORN may be required for the system, but the system is not yet operational. In this circumstance, answer "yes" for column (e) and in the narrative in column (f), explain that because the system is not operational the SORN is not yet required to be published.

Please respond to the questions below and verify the system owner took the following actions:

(1) Have the IT security costs for the system(s) been identified and integrated into the overall costs of the investment: yes

(1a) If "yes," provide the "Percentage IT Security" for the budget year: 10.0

(2) Is identifying and assessing security and privacy risks a part of the overall risk management effort for each system supporting or part of this investment. yes

(3)

**Systems in Planning and Undergoing Enhancement(s), Development, and/or Modernization -- Security Table**

Name Of System	Agency Or Contractor Operated System?	Planned Operational Date	Date of Planned C&A update (for existing mixed life cycle systems) or Planned Completion Date (for new systems)
Research.gov Enhancements	Contractor and Government	09/30/2009	09/30/2009

(4)

**Operational Systems - Security Table**

Name Of System	Agency Or Contractor Operated system	NIST FIPS 199 Risk Impact Level (High, Moderate, Low)	Has the C&A been completed using NIST 800-37?	Date C&A Complete	What standards were used for the Security Controls tests?	Date Completed Security Control Testing	Date Contingency Plan Tested
Research.gov Portal	Contractor and Government	Low	yes	12/17/0	FIPS 200 / NIST 800-53	12/14/07	02/09/09

(5) Have any weaknesses, not yet remediated, related to any of the systems part of or supporting this investment been identified by the agency or IG? no

(5a) If "yes," have those weaknesses been incorporated into the agency's plan of action and milestone process? Select...

(6) Indicate whether an increase in IT security funding is requested to remediate IT security weaknesses?

no

(6a) If "yes," specify the amount, a general description of the weakness, and how the funding request will remediate the weakness.

(7) How are contractor security procedures monitored, verified, and validated by the agency for the contractor systems above?

NSF's Division of Information security team will conduct annual security control reviews. NSF uses a range of methods to review the security of operations through contract requirements, project management oversight and review, certification and accreditation processes, IG independent reviews, proactive testing of controls through penetration testing and vulnerability scans to ensure services are adequately secure and meet the requirements of FISMA, OMB policy, NIST guidelines and NSF policy. The system is operated off-site by a team of contractors and NSF personnel with system administrators tightly controlling access to the systems. Only administrators with current need have access to the system, and strict code migration, quality control, and configuration management procedures prevent deployment of hostile or vulnerable software on the systems. Contractors are trained in the same security measures as NSF employees. All NSF employees and contract staff are required to complete an on-line security training class each year, including the rules of behavior. Background checks are done routinely as a part of the NSF contracting process, and IT security requirements are stated in the contract's statement of work. Contractor security procedures are monitored, verified, and validated by the agency in the same way as for government employees. Once on board, contractors are allowed access to the NSF systems based on their specific job requirements. Audit logs are also implemented to monitor operating system changes - these audit logs are reviewed regularly by the system administrators. Additionally, roles and responsibilities are separated to the extent possible to allow for checks and balances in system management and multiple levels of oversight.

(8)

**Planning and Operational Systems - Privacy Table:**

(a) Name Of System	(b) Is this a new system?	(c) Is there at least one PIA which covers this system? (Y/N)	(d) Internet Link or Explanation	(e) Is a System Records Notice (SORN) required for this system?	(f) Internet Link or Explanation
Research.gov Portal	<u>no</u>	<u>yes</u>	<a href="http://www.nsf.gov/pubs/policydocs/pia/research_gov_pia.pdf">http://www.nsf.gov/pubs/policydocs/pia/research_gov_pia.pdf</a>	<u>yes</u>	Research.gov has one relevant SORN: NSF-72. This is available on the electronic Federal Register site, and also accessible from the NSF Privacy web site ( <a href="http://www.nsf.gov/policies/pia.jsp">http://www.nsf.gov/policies/pia.jsp</a> ).
Research.gov enhancements	<u>no</u>	<u>yes</u>	<a href="http://www.nsf.gov/pubs/policydocs/pia/research_gov_pia.pdf">http://www.nsf.gov/pubs/policydocs/pia/research_gov_pia.pdf</a>	<u>yes</u>	Research.gov has one relevant SORN: NSF-72. This is available on the electronic Federal Register site, and also accessible from the NSF Privacy web site ( <a href="http://www.nsf.gov/policies/pia.jsp">http://www.nsf.gov/policies/pia.jsp</a> ).

**Details for Text Options:**

Column (d): If yes to (c), provide the link(s) to the publicly posted PIA(s) with which this system is associated. If no to (c), provide an explanation why the PIA has not been publicly posted or why the PIA has not been conducted.

Column (f): If yes to (e), provide the link(s) to where the current and up to date SORN(s) is published in the federal register. If no to (e), provide an explanation why the SORN has not been published or why there isn't a current and up to date SORN.

Note: Working links must be provided to specific documents not general privacy websites. Non-working links will be considered as a blank field.

**Section F: Enterprise Architecture (EA) (IT Capital Assets Only)**

In order to successfully address this area of the capital asset plan and business case the investment must be included in the agency’s EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business case must demonstrate the relationship between the investment and the business, performance, data, services, application, and technology layers of the agency’s EA.

(1) Is this investment included in your agency’s target enterprise architecture? yes

(1a) If "no," please explain why?

(2) Is this investment included in the agency’s EA Transition Strategy? yes

(2a) If “yes,” provide the investment name as identified in the Transition Strategy provided in the agency’s most recent annual EA Assessment.

GMLOB Research.gov

(2b) If “no,” please explain why?

(3) Is this investment identified in a completed and approved segment architecture? yes

(3a) If “yes,” provide the six digit code corresponding to the agency segment architecture. The segment codes are maintained by the agency Chief Architect.

(4) Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, etc.). Provide this information in the format of the following table.

**Service Component Reference Model (SRM) Table:**

Agency Component Name	Agency Component Description	FEA SRM Service Type	FEA SRM Component (a)	FEA Service Component Reused (b)		Internal or External Reuse? (c)	BY Funding Percentage (d)
				Component Name	UPI		
Application Status	Tool to facilitate timely communication between grantees and agencies by allowing them to check on the up-to-date status of proposals as agencies review and receive them.	Data Management	Loading and Archiving	Select...	<input type="text"/>	No Reuse	<input type="text" value="8"/>
Content Management System	Tool that provides easier management of and greater access to multi-agency content, offers educational	Content Management	Content Publishing and Delivery	Select...	<input type="text"/>	No Reuse	<input type="text" value="1"/>

	benefits, and increases awareness of government resources; including: a cross-agency grant policy library, and a tool to highlight research discoveries						
Federal Financial Report (FFR)	Service that simplifies financial reporting requirements by providing user-friendly financial management forms that are pre-populated and can be downloaded in MS Excel, allowing grantees to cut and paste financial information	Knowledge Management	Knowledge Capture	Select...		No Reuse	7
FFATA Award Search	Service that helps provide transparency and accountability for government funds, while increasing the ease with which the research community can find grants information by providing a single location for conducting research grants searches	Search	Classification	Select...		No Reuse	5
Payment and Cash Requests	Service that serves as a one-stop payment and cash request tool, allowing grantees to request and receive payments for participating agencies in one location	Financial Management	Payment / Settlement	Select...		No Reuse	19
PDF File Conversion	Tool to easily convert file attachments to the format required for government acceptance	Document Management	Document Conversion	Select...		No Reuse	2
Research Performance Progress Reports	Service which provides an automated mechanism for submission and review of research project performance reports and creates standardization in government forms	Knowledge Management	Knowledge Capture	Select...		No Reuse	25
Research Portal	Portal that provides grantees with modern online capabilities for conducting grant business with federal research agencies	Knowledge Management	Knowledge Distribution and Delivery	Select...		No Reuse	27

- a. Use existing SRM Components or identify as “NEW”. A “NEW” component is one not already identified as a service component in the FEA SRM.
- b. A reused component is one being funded by another investment, but being used by this investment. Rather than answer yes or no, identify the reused service component funded by the other investment and identify the other investment using the Unique Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission.
- c. ‘Internal’ reuse is within an agency. For example, one agency within a department is reusing a service component provided by another agency within the same department. ‘External’ reuse is one agency within a department reusing a service component provided by another agency in another department. A good example of this is an E-Gov initiative service being reused by multiple organizations across the federal government.
- d. Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If external, provide the percentage of the BY requested funding amount transferred to another agency to pay for the service. The percentages in this column can, but are not required to, add up to 100%.

(5) To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and Service Specifications supporting this IT investment.

**Technical Reference Model (TRM) Table:**

FEA SRM Component (a)	FEA TRM Service Area	FEA TRM Service Category	FEA TRM Service Standard	Service Specification (b) (i.e., vendor and product name)
Loading and Archiving	Service Interface and Integration	Integration	Middleware	BEA Web Logic Application ...
Loading and Archiving	Service Interface and Integration	Interface	Web Servers	BEA Portal Server, Apache ...
Loading and Archiving	Service Platform and Infrastructure	Database / Storage	Database	SUN JES Directory, MS Acc...
Loading and Archiving	Service Interface and Integration	Database / Storage	Storage	SUN JES Directory, MS Acc...
Document Conversion	Service Access and Delivery	Access Channels	Web Browser	Microsoft Internet Explorer
Document Conversion	Service Access and Delivery	Delivery Channels	Extranet	Sun JES Service Registry
Document Conversion	Service Platform and Infrastructure	Support Platforms	Independent Platform	Apache
Document Conversion	Service Platform and Infrastructure	Delivery Servers	Portal Servers	BEA
Document Conversion	Service Platform and Infrastructure	Delivery Servers	Application Servers	BEA Web Logic
Document Conversion	Service Platform and Infrastructure	Hardware / Infrastructure	Servers / Computers	Not Specified
Document Conversion	Component Framework	User Presentation / Interface	Dynamic Server-Side Display	Apache, BEA
Document Conversion	Component Framework	Data Interchange	Data Exchange	J2SE, J2EE, EJB, XML, XSLT
Document Conversion	Service Interface and Integration	Integration	Middleware	BEA Web Logic Application ...
Document Conversion	Service Interface and Integration	Interoperability	Data Format / Classification	TBD
Knowledge Capture	Service Access and Delivery	Access Channels	Web Browser	Microsoft Internet Explorer
Knowledge Capture	Service Access and Delivery	Delivery Channels	Extranet	SUN JES Service Registry
Knowledge Capture	Service Platform and Infrastructure	Delivery Servers	Portal Servers	BEA
Knowledge Capture	Service Platform and Infrastructure	Delivery Servers	Application Servers	BEA Web Logic
Knowledge Capture	Service Platform and Infrastructure	Support Platforms	Independent Platform	Apache
Knowledge Capture	Service Platform and Infrastructure	Database / Storage	Database	SUN JES Directory, MS Acc...
Knowledge Capture	Service Platform and Infrastructure	Hardware / Infrastructure	Servers / Computers	Not Specified
Knowledge Capture	Component Framework	User Presentation / Interface	Dynamic Server-Side Display	Apache, BEA
Knowledge Capture	Component Framework	Business Logic	Independent Platform	Apache
Knowledge Capture	Component Framework	Data Interchange	Data Exchange	J2SE, J2EE, EJB, XML, XSLT
Knowledge Capture	Component Framework	Data Management	Database Connectivity	J2SE, J2EE, EJB, XML, XSLT
Knowledge Capture	Component Framework	Data Management	Reporting and Analysis	N/A
Knowledge Capture	Service Interface and Integration	Integration	Middleware	BEA Web Logic Application ...
Knowledge Capture	Service Interface and Integration	Interoperability	Data Format / Classification	TBD
Knowledge Capture		Interoperability	Data Types / Validation	J2SE, J2EE, EJB, XML, XSLT

	<u>Service Interface and Integration</u>			
<u>Knowledge Capture</u>	<u>Service Interface and Integration</u>	<u>Interoperability</u>	<u>Data Transformation</u>	J2SE, J2EE, EJB, XML, XSLT
<u>Knowledge Capture</u>	<u>Service Interface and Integration</u>	<u>Interface</u>	<u>Service Discovery</u>	JSP, HTML, CSS
<u>Knowledge Distribution and Delivery</u>	<u>Service Access and Delivery</u>	<u>Access Channels</u>	<u>Web Browser</u>	Microsoft Internet Explorer
<u>Knowledge Distribution and Delivery</u>	<u>Service Access and Delivery</u>	<u>Delivery Channels</u>	<u>Extranet</u>	SUN JES Service Registry
<u>Knowledge Distribution and Delivery</u>	<u>Service Platform and Infrastructure</u>	<u>Delivery Servers</u>	<u>Portal Servers</u>	BEA
<u>Knowledge Distribution and Delivery</u>	<u>Service Platform and Infrastructure</u>	<u>Delivery Servers</u>	<u>Application Servers</u>	BEA Web Logic
<u>Knowledge Distribution and Delivery</u>	<u>Service Platform and Infrastructure</u>	<u>Support Platforms</u>	<u>Independent Platform</u>	Apache
<u>Knowledge Distribution and Delivery</u>	<u>Service Platform and Infrastructure</u>	<u>Database / Storage</u>	<u>Database</u>	SUN JES Directory, MS Acc...
<u>Knowledge Distribution and Delivery</u>	<u>Service Platform and Infrastructure</u>	<u>Hardware / Infrastructure</u>	<u>Servers / Computers</u>	Not Specified
<u>Knowledge Distribution and Delivery</u>	<u>Component Framework</u>	<u>User Presentation / Interface</u>	<u>Dynamic Server-Side Display</u>	Apache, BEA
<u>Knowledge Distribution and Delivery</u>	<u>Component Framework</u>	<u>Business Logic</u>	<u>Independent Platform</u>	Apache
<u>Knowledge Distribution and Delivery</u>	<u>Component Framework</u>	<u>Data Interchange</u>	<u>Data Exchange</u>	J2SE, J2EE, EJB, XML, XSLT
<u>Knowledge Distribution and Delivery</u>	<u>Component Framework</u>	<u>Data Management</u>	<u>Database Connectivity</u>	J2SE, J2EE, EJB, XML, XSLT
<u>Knowledge Distribution and Delivery</u>	<u>Component Framework</u>	<u>Data Management</u>	<u>Reporting and Analysis</u>	N/A
<u>Knowledge Distribution and Delivery</u>	<u>Service Interface and Integration</u>	<u>Integration</u>	<u>Middleware</u>	BEA Web Logic Application ...
<u>Knowledge Distribution and Delivery</u>	<u>Service Interface and Integration</u>	<u>Interoperability</u>	<u>Data Format / Classification</u>	TBD
<u>Knowledge Distribution and Delivery</u>	<u>Service Interface and Integration</u>	<u>Interoperability</u>	<u>Data Types / Validation</u>	J2SE, J2EE, EJB, XML, XSLT
<u>Knowledge Distribution and Delivery</u>	<u>Service Interface and Integration</u>	<u>Interoperability</u>	<u>Data Transformation</u>	J2SE, J2EE, EJB, XML, XSLT
<u>Knowledge Distribution and Delivery</u>	<u>Service Interface and Integration</u>	<u>Interface</u>	<u>Service Discovery</u>	JSP, HTML, CSS
<u>Payment / Settlement</u>	<u>Service Access and Delivery</u>	<u>Access Channels</u>	<u>Web Browser</u>	Microsoft Internet Explorer
<u>Payment / Settlement</u>	<u>Service Access and Delivery</u>	<u>Delivery Channels</u>	<u>Extranet</u>	SUN JES Service Registry
<u>Payment / Settlement</u>	<u>Service Access and Delivery</u>	<u>Service Requirements</u>	<u>Authentication / Single Sign-on</u>	BEA Portal Server
<u>Payment / Settlement</u>	<u>Service Platform and Infrastructure</u>	<u>Support Platforms</u>	<u>Independent Platform</u>	Apache
<u>Payment / Settlement</u>	<u>Service Platform and Infrastructure</u>	<u>Delivery Channels</u>	<u>Portal Servers</u>	BEA
<u>Payment / Settlement</u>	<u>Service Platform and Infrastructure</u>	<u>Hardware / Infrastructure</u>	<u>Servers / Computers</u>	Not Specified
<u>Payment / Settlement</u>	<u>Service Platform and Infrastructure</u>	<u>Database / Storage</u>	<u>Database</u>	SUN JES Directory, MS Acc...
<u>Payment / Settlement</u>	<u>Component Framework</u>	<u>Security</u>	<u>Certificates / Digital Signatures</u>	BEA Portal Server
<u>Payment / Settlement</u>	<u>Component Framework</u>	<u>Security</u>	<u>Supporting Security Services</u>	SUN JES Identity Manager, ...
<u>Payment / Settlement</u>	<u>Component Framework</u>	<u>User Presentation / Interface</u>	<u>Dynamic Server-Side Display</u>	Apache, BEA
<u>Payment / Settlement</u>	<u>Component Framework</u>	<u>Business Logic</u>	<u>Independent Platform</u>	Apache
<u>Payment / Settlement</u>	<u>Component Framework</u>	<u>Data Interchange</u>	<u>Data Exchange</u>	J2SE, J2EE, EJB, XML, XSLT
<u>Payment / Settlement</u>	<u>Component Framework</u>	<u>Data Management</u>	<u>Database Connectivity</u>	J2SE, J2EE, EJB, XML, XSLT

Payment / Settlement	Service Interface and Integration	Integration	Middleware	BEA Web Logic Application ...
Query	Service Access and Delivery	Access Channels	Web Browser	Microsoft Internet Explorer
Query	Service Access and Delivery	Delivery Channels	Extranet	SUN JES Service Registry
Query	Service Platform and Infrastructure	Delivery Servers	Portal Servers	BEA
Query	Service Platform and Infrastructure	Delivery Servers	Application Servers	BEA Web Logic
Query	Service Platform and Infrastructure	Support Platforms	Independent Platform	Apache
Query	Service Platform and Infrastructure	Hardware / Infrastructure	Servers / Computers	Not Specified
Query	Component Framework	User Presentation / Interface	Dynamic Server-Side Display	Apache, BEA
Query	Component Framework	Business Logic	Independent Platform	Apache
Query	Component Framework	Data Interchange	Data Exchange	J2SE, J2EE, EJB, XML, XSLT
Query	Component Framework	Data Management	Database Connectivity	J2SE, J2EE, EJB, XML, XSLT
Query	Component Framework	Data Management	Reporting and Analysis	N/A
Query	Service Interface and Integration	Integration	Middleware	BEA Web Logic Application ...
Query	Service Interface and Integration	Interoperability	Data Format / Classification	TBD
Query	Service Interface and Integration	Interoperability	Data Types / Validation	J2SE, J2EE, EJB, XML, XSLT
Query	Service Interface and Integration	Interface	Service Discovery	JSP, HTML, CSS

- a. Service Components identified in the previous question should be entered in this column. Please enter multiple rows for FEA SRM Components supported by multiple TRM Service Specifications.
- b. In the Service Specification field, Agencies should provide information on the specified technical standard or vendor product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate.

(6) Will the application leverage existing components and/or applications across the Government (i.e., USA.gov, Pay.Gov, etc)? **yes**

(6a) If “yes,” please describe.

NSF will leverage the architectural and process based standards of the e-Authentication initiative for verifying the identities of Research.gov users. This will enable NSF to achieve e-Authentication compliance in a way minimizes authentication system development and acquisition costs. Research.gov will also leverage the Central Contractor Registration (CCR) database for verifying applicants identities and submissions. This will help standardize grants management processes and identifiers across federal agencies. Research.gov will also use Grants.gov "Find and Apply."

**PART IV: Planning for “Multi-Agency Collaboration” ONLY**

Part IV should be completed only for investments identified as an E-Gov initiative, a Line of Business (LoB), or a Multi-Agency Collaboration effort. The “Multi-Agency Collaboration” choice should be selected in response to Question 6 in Part I, Section A above. Investments identified as “Multi-Agency Collaboration” will complete only Parts I and IV of the Exhibit 300.

**Section A: Multi-Agency Collaboration Oversight (All Capital Assets)**

Multi-agency Collaborations, such as E-Gov and LOB initiatives, should develop a joint exhibit 300.

(1) As a joint exhibit 300, please identify all the agency stakeholders (all participating agencies, this should not be limited to agencies with financial commitment). All agency stakeholders should be listed regardless of approval. If the partner agency has approved this joint exhibit 300 please provide the date of approval.

**Stakeholder Table**

Partner Agency	Joint Exhibit Approval Date
005	08/31/2007
007	10/15/2008
026	09/05/2008

(3) For jointly funded initiative activities, provide in the “Partner Funding Strategies Table”: the name (s) of partner agencies; the UPI of the partner agency investments; and the partner agency contributions for CY and BY. Please indicate partner contribution amounts (in-kind contributions should also be included in this amount) and fee-for-service amounts. (Partner Agency Asset UPIs should also appear on the Partner Agency's exhibit 53. For non-IT fee-for-service amounts the Partner exhibit 53 UPI can be left blank) (IT migration investments should not be included in this table)

Partner Funding Strategies (\$ Millions)					
Agency	Partner Exhibit 53 UPI (BY 2010)	CY Contribution	CY Fee For Service	BY Contribution	BY Fee For Service
005		\$0.000	\$0.400	\$0.000	\$0.000
007		\$0.000	\$0.625	\$0.000	\$0.000
026		\$0.000	\$0.250	\$0.000	\$0.000

An alternatives analysis for multi-agency collaborations should also be obtained. At least three viable alternatives, in addition to the current baseline (i.e. status quo), should be included in the joint exhibit 300. Use OMB circular A-94 for all investments and the Clinger-Cohen Act of 1996 for IT investments to determine the criteria you should use in your Benefit/Cost Analysis.

(4) Did you conduct an alternatives analysis for this project? yes

(4a) If "yes," what is the date of the analysis? \_\_\_\_\_

(4a) If "yes," what is the date of the analysis?

(4b) If "no," what is the anticipated date this analysis will be completed?

(4c) If no analysis is planned, please briefly explain why:

(5) Use the results of your alternative analysis to complete the following table:

**Alternative Analysis Results**

Alternative Analyzed	Description of Alternative	Risk Adjusted Lifecycle Costs Estimate	Risk Adjusted Lifecycle Benefits Estimate
Baseline	Status quo: This alternative involves offering no government-wide services. NSF continues to upgrade and maintain selected Grants Management systems for internal purposes only. The Lifecycle costs and benefits for this alternative are zero because the O&M costs for these internal NSF services are captured in other OMB Exhibit 300s. The costs for the other alternatives do not include these internal NSF O&M costs.	\$0.000	\$0.000
1 -- Limited Offerings, no portal	This alternative includes NSF offering the following government-wide services to select partners: Application Status, Federal Financial Report, and PDF Conversion. This alternative does not include a portal component.	\$14.096	\$120.682
2 -- Portal with initial offerings	This alternative involves developing one location for the Research community (grantees, institutions, and agencies) to manage the grants process; includes limited functionality to select partners. The initial government-wide components include: Research Portal, Application Status, Project Reports, Federal Financial Report, PDF Conversion, Payments and Cash Requests and R&R Enhanced Find. Other offerings will be added in time, by NSF as well as other research organizations.	\$61.138	\$566.043
3 -- End-to-End solution	This alternative involves developing a new end-to end system for government-wide grants management and delivering it en masse as opposed to incrementally as in alternative 2. This system would include all aspects of grants management.	\$137.441	\$1,097.247

(6) Which alternative was selected by the Initiative Governance Process and why was it chosen?

Alternative 2 is the selected alternative, offering greatest benefit for moderate cost and risk. It will give the research community a single location to access grants information, streamline the grants process, and reduce the need for infrastructure. It has the highest ROI based on cost and benefit calculations. Risks are minimized through a modular approach that allows for gradual deployment of applications based on the needs of the partners and the grantee community.

(7) What specific qualitative benefits will be realized?

This alternative will benefit the grantee community by providing user friendly, streamlined access to best service offerings and information from throughout the federal research community. Research grants agencies will have a more grantee focused mentality, resulting in greater collaboration and best practices sharing among participating agencies. Finally, this alternative will allow for more coordination and consistency in e-business across the research grants community.

(7a) What year will the investment break even? (Specifically, when the budgeted cost savings exceed the cumulative costs.)

(8) What specific quantitative benefits will be realized (using current dollars)? Use the results of your alternatives analysis to complete the following table:

**Federal Quantitative Benefits (\$millions):**

Benefit Year	Budgeted Cost Savings	Cost Avoidance	Justification For Budgeted Cost Savings	Justification For Cost Avoidance
<b>PY-1 and Prior</b>	\$0.000	\$6.230	Because Research.gov offers new cross-agency services benefiting the research community rather than replacing agencies legacy systems, agencies will experience cost avoidance rather than cost savings.	<b>Partner agency costs avoided comprise estimated NSF costs for developing each service offering and making it available in a shared services environment, along with O&amp;M costs for each service offering. These calculations indicate that each agency migrating to NSF avoids costs related to service offerings they purchase. Individual agency cost avoidance calculations will take into account actual partner agency's current environments and specific requirements for Research.gov. For cost avoidance e</b>
<b>CY</b>	\$0.000	\$20.361	Because Research.gov offers new cross-agency services benefiting the research community rather than replacing agencies legacy systems, agencies will experience cost avoidance rather than cost savings.	<b>For cost avoidance estimation purposes, the following assumptions have been made regarding service offerings (based on services current partner agencies have indicated interest in): All partner agencies use core service offerings. Agency joining in CY: Grants Application Status and Research Spending and Results</b>
<b>BY</b>	\$0.000	\$24.855	Because Research.gov offers new cross-agency services benefiting the research community rather than replacing agencies legacy systems, agencies will experience cost avoidance rather than cost savings.	<b>For cost avoidance estimation purposes, the following assumptions have been made regarding service offerings (based on services current partner agencies have indicated interest in): All partner agencies use basic core service offerings. Agency joining in BY: Grants Application Status, Research Performance Progress Report</b>
<b>BY+1</b>	\$0.000	\$27,590.000	Because Research.gov offers new cross-agency services benefiting the research community rather than replacing agencies legacy systems, agencies will experience cost avoidance rather than cost savings.	<b>For cost avoidance estimation purposes, the following assumptions have been made regarding service offerings: (based on services current partner agencies have indicated interest in): All partner agencies use basic core service offerings. Agency joining in BY +1: Grants Application Status, Research Performance Progress Report</b>
<b>BY+2</b>	\$0.000	\$12,942.000	Because Research.gov offers new cross-agency services benefiting the research community rather than replacing agencies legacy systems, agencies will experience cost avoidance rather than cost savings.	<b>For cost avoidance estimation purposes, the following assumptions have been made regarding service offerings: (based on services current partner agencies have indicated interest in): All partner agencies use basic core service offerings. Agency joining in BY +2: Research Performance Progress Report</b>
<b>BY+3</b>	\$0.000	\$12.859	Because Research.gov offers new cross-agency services benefiting the research community rather than replacing agencies legacy systems,	<b>For cost avoidance estimation purposes, the following assumptions have been made regarding service offerings: (based on services current</b>

			agencies will experience cost avoidance rather than cost savings.	<b>partner agencies have indicated interest in): All partner agencies use basic core service offerings. Agency joining in BY +3: Research Performance Progress Report</b>
<b>BY+4 and Beyond</b>	\$0.000	\$12.858	Because Research.gov offers new cross-agency services benefiting the research community rather than replacing agencies legacy systems, agencies will experience cost avoidance rather than cost savings.	<b>For cost avoidance estimation purposes, the following assumptions have been made regarding service offerings: (based on services current partner agencies have indicated interest in): All partner agencies use basic core service offerings. Agency joining in BY +4: Research Performance Progress Report</b>
<b>Total LCC Benefit</b>	\$0.000	\$40,609.163	<b>LCC =Life Cycle Cost</b>	

(9) Will the selected alternative replace a legacy system in-part or in-whole? yes

(9a) If "yes," are the migration costs associated with the migration to the selected alternative included in this investment, the legacy investment, or in a separate migration investment?  
This Investment

(9b) If "yes," please provide the following information:

**List of Legacy Investments or Systems**

<b>Name of the Legacy Investment or System</b>	<b>UPI if available</b>	<b>Date Of System Retirement</b>
As Research.gov service offerings mature, NSF will decommission any redundant legacy capability (e.g., FastLane's Proposal Status, Federal Financial Report, and Research Performance Progress Reports).	422-00-04-00-01-0028-00	09/30/2011
Other Grants IT Applications, Reviewer System	422-00-04-00-01-0010-00	12/31/2015

**Section B: Risk Management (All Capital Assets)**

You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle, developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing risk throughout the investment's life-cycle.

Answer the following questions to describe how you are managing investment risks.

(1) Does the investment have a Risk Management Plan? yes

(1a) If "yes," what is the date of the plan?

(1b) Has the Risk Management Plan been significantly changed since the last year's submission to OMB? yes

(1c) If "yes," describe any significant changes:

(2) If there is currently no plan, will a plan be developed? Select...

(2a) If "yes," what is the date of the plan?

(2b) If "no," what is the strategy for managing the risks?

**Section C: Cost and Schedule Performance (All Capital Assets)**

You should also periodically be measuring the performance of operational assets against the baseline established during the planning or full acquisition phase (i.e., operational analysis), and be properly operating and maintaining the asset to maximize its useful life. Operational analysis may identify the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program requirements.

EVM is required only on DME portions of investments. For mixed lifecycle investments, O&M milestones should still be included in the table (Comparison of Initial Baseline and Current Approved Baseline). This table should accurately reflect the milestones in the initial baseline, as well as milestones in the current baseline.

Answer the following questions about the status of this investment. Include information on all appropriate capital assets supporting this investment except for assets in which the performance information is reported in a separate exhibit 300.

(1) Are you using EVM to manage this investment? yes

(1a) If "yes," does the earned value management system meet the criteria in ANSI/EIA Standard – 748? yes

(1b) If "no," explain plans to implement EVM:

(1c) If "N/A," please provide date operational analysis was conducted and a brief summary of the results?

**Question #2 is not applicable for capital assets with ONLY O&M**

(2) Is the CV or SV greater than plus/minus (+/-) 10%?

(2) Is the CV or SV greater than plus/minus (+-)10%? no

(2a) If "yes," was it the CV, SV, or both? Select...

(2b) If "yes," explain the causes of the variance:

(2c) If "yes," describe the corrective actions:

**Questions #3-4 are applicable to ALL capital assets.**

(3) Has the investment re-baselined during the past fiscal year? no

(3a) If "yes," when was it approved by the agency head?

(4) Comparison of Initial Baseline and Current Approved Baseline: Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in \$ Millions). In the event that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required. Indicate '0' for any milestone no longer active.

<b>Comparison of Initial Baseline and Current Approved Baseline</b>										
Description of Milestone	Initial Baseline		Current Baseline				Current Baseline Variance		Actual % Comp	Agency
	Planned Completion Date	Total Cost (\$M) Estimated	Completion Date - Planned	Completion Date - Actual	Total Cost (\$M) Planned	Total Cost (\$M) Actual	Sched Var (# days)	Cost Var (\$M)		
Develop and pilot service offerings	9/30/07	\$7.718	9/30/07	9/17/07	\$7.718	\$7.700	13	\$0.018	100	422
Deploy service offerings in a shared services environment	9/30/08	\$10.550	9/30/08	9/30/08	\$10.550	\$10.550	0	\$0.000	100	422
Operate and maintain service	9/30/08	\$0.675	9/30/08		\$0.675	\$0.000	0	\$0.000	0.0	422

offerings in a shared services environment											
Deploy service offerings in a shared services environment	9/30/09	\$6.000	9/30/09		\$6.000	\$0.000	0	\$0.000	0.0	<u>422</u>	
Operate and maintain service offerings in a shared services environment	9/30/09	\$7.000	9/30/09		\$7.000	\$0.000	0	\$0.000	0.0	<u>422</u>	
Perform Ongoing Development, Modernization , and Enhancement (DME) Activities	9/30/10	\$6.000	9/30/10		\$6.000	\$0.000	0	\$0.000	0.0	<u>422</u>	
Operate and Maintain Service Offerings in a Shared Services Environment	9/30/10	\$9.000	9/30/10		\$9.000	\$0.000	0	\$0.000	0.0	<u>422</u>	
Operate and Maintain Service Offerings in a Shared Services Environment										Select...	
Operate and Maintain Service Offerings in a Shared Services Environment										Select...	
Perform Ongoing Development, Modernization , and Enhancement (DME) Activities										Select...	
Perform Ongoing Development, Modernization , and Enhancement (DME) Activities										Select...	
Perform Ongoing Development, Modernization , and Enhancement (DME) Activities										Select...	

Operate and Maintain Service Offerings in a Shared Services Environment										Select...
Operate and Maintain Service Offerings in a Shared Services Environment										Select...
Perform Ongoing Development, Modernization, and Enhancement (DME) Activities										Select...